

ID	Task Name	Start	Finish	Duration	Nov 2009				Dec 2009				Jan 2010				Feb 2010						
					11/1	11/8	11/15	11/22	11/29	12/6	12/13	12/20	12/27	1/3	1/10	1/17	1/24	1/31	2/7	2/14	2/21		
1	Identify data sources and stakeholders within your organization	11/2/2009	11/13/2009	10d																			
2	Identify key staff for extracting data and putting in excel or XML	11/16/2009	11/30/2009	11d																			
3	Get buy in from data owners and stakeholders within your organization	11/16/2009	11/30/2009	11d																			
4	Develop initial draft specification for implementation	11/2/2009	12/15/2009	32d																			
5	Develop Excel template corresponding to the draft specification	12/15/2009	12/18/2009	4d																			
6	Begin export/compilation process	12/18/2009	1/8/2010	16d																			
7	Revise spec as needed	12/18/2009	1/15/2010	21d																			
8	Share lessons learned from task 6	1/8/2010	1/15/2010	6d																			
9	Continue export compilation process	1/15/2010	2/12/2010	21d																			
10	Technical discussion among pilot participants	1/29/2010	1/29/2010	1d																			
11	Upload data to NBME secure web site	2/15/2010	2/15/2010	1d																			